
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/18/2015

ESTIMATE SUMMARY 01:03:43

CONTID: C19654         ESTIMATE NO: 0002 PROG 2005

PCN: 19654-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 47 FROM DILLION DR TO PCCP SECTION, MP 0.095-3.085 PERCENT TIME:

PROJECT NO: STA0471-100                   

US 47 ST PUEBLO

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 06/18/2015 DATE TIME STARTED 04/02/2015

10170 Church Ranch Way, Ste. 201 DATE LET 02/12/2015 DATE WORK BEGAN

 DATE AWARDED 02/25/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/26/2015 DATE ACCEPTED

Westminster CO 80021     720-245-6400 DATE NOTICE TO PROCEED 04/02/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,075,640.05 PARTICIPATING $ $ 391,119.11

AWARD PROJECT AMT: 6,492,856.48 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,884.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.71

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9.54%

6,400,318.70

391,119.11

391,119.11

382,234.66

$

$

$

$

675,321.35

0.00

675,321.35

0.00

675,321.35

-17,410.52

0.00

657,910.83

0.00

AMOUNT DUE 657,910.83 382,234.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 382,234.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

78.0 TIME ALLOW: 10/5/2015 ??:??:??

ORIG TIME ALLOW: 10/5/2015 ??:??:??
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PCN: 19654-BID    ESTIMATE RUN 06/18/2015

PROJECT: STA0471-100                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:03:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

294.000

EACH

3.58000

0010 Removal of Median Cover 0.000

27.740

202-00195  
 

498.2127.740

498.21

212.000

SY  

17.96000

0015 Removal of Sidewalk 41.700

204.950

202-00200  
 

2,431.97246.650

2,020.81

580.000

SY  

9.86000

0020 Removal of Curb and Gutter 149.000

594.000

202-00203  
 

6,724.15743.000

5,375.70

1,217.000

LF  

9.05000

0025 Removal of Concrete Curb Ramp 25.700

114.870

202-00206  
 

3,023.66140.570

2,470.85

354.000

SY  

21.51000

0030 *Removal of Asphalt Mat 10.340

70.710

202-00220  
 

426.3281.050

371.93

375.000

SY  

5.26000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

235,372.000

SY  

1.49000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

15,000.000

SF  

1.48000

0045 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

79.000

EACH

59.68000

0050 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

14.000

EACH

35.81000

0055 *Removal of Pull Box 3.000

9.000

202-00827  
 

625.9212.000

469.44

15.000

EACH

52.16000
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PCN: 19654-BID    ESTIMATE RUN 06/18/2015

PROJECT: STA0471-100                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:03:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Unclassified Excavation (Complete In Place) 0.000

44.000

203-00010  
 

2,295.9244.000

2,295.92

200.000

CY  

52.18000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

119.04000

0070 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

102.46000

0075 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

139.21000

0080 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

50.000

HOUR

144.90000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,550.000

CY  

43.05000

0090 *Erosion Log (12 Inch) 120.000

150.000

208-00002  
 

1,709.10270.000

949.50

600.000

LF  

6.33000

0095 *Aggregate Bag 70.000

0.000

208-00035  
 

397.6070.000

0.00

350.000

LF  

5.68000

0100 *Concrete Washout Structure 1.000

0.000

208-00045  
 

851.321.000

0.00

2.000

EACH

851.32000

0105 *Storm Drain Inlet Protection (Type 1) 0.000

24.000

208-00051  
 

232.8024.000

232.80

60.000

LF  

9.70000

0110 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

50.000

LF  

10.65000
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PCN: 19654-BID    ESTIMATE RUN 06/18/2015

PROJECT: STA0471-100                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:03:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

5.000

EACH

1,637.62000

0120 *Removal and Disposal of Sediment (Labor) 0.000

9.000

208-00103  
 

425.709.000

425.70

40.000

HOUR

47.30000

0125 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

88.68000

0130 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

144.90000

0135 Removal of Trash 0.000

5.000

208-00107  
 

219.255.000

219.25

50.000

HOUR

43.85000

0140 *Erosion Control Supervisor 8.000

22.000

208-00205  
 

1,419.0030.000

1,040.60

150.000

HOUR

47.30000

0145 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

3.000

EACH

59.68000

0150 *Reset Pedestrian Push Button 0.000

13.000

210-00860  
 

1,883.7013.000

1,883.70

21.000

EACH

144.90000

0155 *Modify Guardrail 0.000

0.000

210-04030  
 

0.000.000

0.00

4,813.000

LF  

7.71000

0160 *Adjust Guardrail 0.000

0.000

210-04200  
 

0.000.000

0.00

1,000.000

LF  

4.71000

0165 *Seeding (Native) 0.000

0.050

212-00006  
 

236.480.050

236.48

1.400

ACRE

4,729.57000
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PCN: 19654-BID    ESTIMATE RUN 06/18/2015

PROJECT: STA0471-100                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:03:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.400

ACRE

1,856.36000

0175 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

150.000

LB  

3.78000

0180 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

244.000

216-00042  
 

822.28244.000

822.28

1,500.000

SY  

3.37000

0185 Removal of Nests 3.000

0.000

240-00010  
 

330.543.000

0.00

20.000

HOUR

110.18000

0190 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

50.000

SY  

23.42000

0195 Aggregate Base Course (Class 6) 0.000

73.000

304-06007  
 

6,120.3273.000

6,120.32

188.000

CY  

83.84000

0200 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

1,761.000

CY  

18.13000

0205 Hot Mix Asphalt (Patching) (Asphalt) 120.900

24.080

403-00720  
 

23,133.01144.980

3,842.20

337.150

TON 

159.56000

0210 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

32,884.210

TON 

71.63000

0215 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

11,736.000

GAL 

4.89000

0220 *Drilled Caisson (18 Inch) 16.000

41.000

503-00018  
 

4,624.9857.000

3,326.74

80.000

LF  

81.14000
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PCN: 19654-BID    ESTIMATE RUN 06/18/2015

PROJECT: STA0471-100                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:03:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

7.000

EACH

4,000.07000

0230 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

415.000

LF  

4.29000

0235 *Concrete Sidewalk 29.900

159.000

608-00000  
 

11,453.01188.900

9,640.17

695.000

SY  

60.63000

0240 *Concrete Curb Ramp 35.600

94.000

608-00010  
 

14,440.03129.600

10,473.48

468.000

SY  

111.42000

0245 *Curb Type 2 (Section B) 0.000

91.000

609-20010  
 

3,043.0491.000

3,043.04

303.000

LF  

33.44000

0250 *Curb and Gutter Type 2 (Section I-B) 0.000

178.000

609-21010  
 

5,653.28178.000

5,653.28

700.000

LF  

31.76000

0255 *Curb and Gutter Type 2 (Section II-B) 150.000

402.000

609-21020  
 

18,977.76552.000

13,820.76

585.000

LF  

34.38000

0260 *Median Cover Material (Patterned Concrete) 0.000

403.000

610-00020  
 

5,182.58403.000

5,182.58

1,707.000

SF  

12.86000

0265 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

212.000

EACH

19.10000

0270 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

49.000

EACH

20.29000

0275 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

33.000

EACH

21.48000
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PCN: 19654-BID    ESTIMATE RUN 06/18/2015

PROJECT: STA0471-100                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:03:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *2 Inch Electrical Conduit 29.000

111.000

613-00200  
 

1,216.60140.000

964.59

346.000

LF  

8.69000

0285 *Pull Box (16"x24"x12") 3.000

7.000

613-07026  
 

5,216.4010.000

3,651.48

12.000

EACH

521.64000

0290 *Pull Box (24"x36"x18") 0.000

2.000

613-07034  
 

1,738.822.000

1,738.82

3.000

EACH

869.41000

0295 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

178.000

SF  

20.29000

0300 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

980.000

SF  

21.48000

0305 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

11.000

EACH

238.72000

0310 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

68.000

EACH

387.92000

0315 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

8.000

EACH

477.44000

0320 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

31,726.000

LF  

0.31000

0325 *Traffic Signal Pedestal Pole Steel 0.000

15.000

614-84000  
 

26,082.1515.000

26,082.15

21.000

EACH

1,738.81000

0330 Truck with Mounted Attenuator and Flashing Arrow Panel 0.000

0.000

614-85045  
 

0.000.000

0.00

4.000

EACH

9,106.46000
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PCN: 19654-BID    ESTIMATE RUN 06/18/2015

PROJECT: STA0471-100                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:03:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Detour 0.450

0.000

621-00425  
 

93,823.200.450

0.00

1.000

L S 

208,496.00000

0340 *Construction Surveying 0.220

0.000

625-00000  
 

3,379.100.220

0.00

1.000

L S 

15,359.53000

0345 *Mobilization 0.000

0.250

626-00000  
 

94,970.610.250

94,970.61

1.000

L S 

379,882.42000

0350 *Public Information Services 0.250

0.000

626-01000  
 

3,341.420.250

0.00

1.000

L S 

13,365.69000

0355 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

597.000

GAL 

212.83000

0360 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

1,034.000

GAL 

41.97000

0365 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

1,088.000

SF  

18.92000

0370 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

4,632.000

SF  

14.19000

0375 *Flagging 279.500

391.500

630-00000  
 

16,291.88671.000

9,505.62

5,000.000

HOUR

24.28000

0380 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

300.000

HOUR

2.43000

0385 *Traffic Control Inspection 8.000

10.000

630-00007  
 

3,278.3418.000

1,821.30

100.000

DAY 

182.13000
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PCN: 19654-BID    ESTIMATE RUN 06/18/2015

PROJECT: STA0471-100                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:03:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Control Management 14.000

20.000

630-00012  
 

52,635.4034.000

30,962.00

100.000

DAY 

1,548.10000

0395 *Flashing Beacon (Solar) 1.000

0.000

630-80002  
 

1,821.291.000

0.00

10.000

EACH

1,821.29000

0400 *Barricade (Type 3 M-B) (Temporary) 0.000

0.500

630-80336  
 

60.710.500

60.71

14.000

EACH

121.42000

0405 *Construction Traffic Sign (Panel Size A) 13.500

4.500

630-80341  
 

327.7818.000

81.95

66.000

EACH

18.21000

0410 *Construction Traffic Sign (Panel Size B) 57.000

8.000

630-80342  
 

1,578.2065.000

194.24

243.000

EACH

24.28000

0415 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

32.000

SF  

24.28000

0420 *Construction Information Sign 0.000

0.000

630-80348  
 

0.000.000

0.00

2.000

EACH

242.84000

0425 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

19,427.124.000

0.00

8.000

EACH

4,856.78000

0430 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

2,914.062.000

0.00

6.000

EACH

1,457.03000

0435 *Drum Channelizing Device 45.000

0.000

630-80360  
 

546.3045.000

0.00

500.000

EACH

12.14000

0440 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

18.21000
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PCN: 19654-BID    ESTIMATE RUN 06/18/2015

PROJECT: STA0471-100                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:03:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

50.000

EACH

18.21000

0450 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

1,500.000

LF  

16.86000

0455 *Traffic Cone 80.000

0.000

630-80380  
 

194.4080.000

0.00

1,000.000

EACH

2.43000

0460 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

1,477.99000

0465 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

150.000

DAY 

60.71000

0470 *Mobile Attenuator 11.000

18.000

630-85041  
 

2,640.7429.000

1,639.08

400.000

DAY 

91.06000

0475 *Night Work Lighting 0.150

0.000

632-00000  
 

4,763.290.150

0.00

1.000

L S 

31,755.29000

0480 F/A TRANSVERSE CRACK REPAIR 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0485 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0490 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0495 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

61,321.000

F A 

1.00000
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PCN: 19654-BID    ESTIMATE RUN 06/18/2015

PROJECT: STA0471-100                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:03:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

31,060.000

F A 

1.00000

0505 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

85,050.000

F A 

1.00000

0510 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,200.000

HOUR

1.00000

0515 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

90,193.000

F A 

1.00000

0520 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

24,952.000

F A 

1.00000

0525 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 453,429.74252,088.295,394,795.59CURRENT AMT0200 $ $ $

CAT NO0300 K-18-FN 

0530 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,433.000

SY  

1.49000

0535 *Removal of Expansion Device 0.000

115.000

202-00504  
 

16,830.25115.000

16,830.25

115.000

LF  

146.35000

0540 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

157.000

TON 

71.63000

0545 *Temporary Bridge Deck 320.000

240.000

509-08120  
 

55,076.00560.000

23,604.00

560.000

SF  

98.35000
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PCN: 19654-BID    ESTIMATE RUN 06/18/2015

PROJECT: STA0471-100                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:03:43

CUMULATIVE
AMOUNT

CAT NO0300 K-18-FN 

0550 *Bridge Expansion Device (0-4 Inch) 0.000

115.000

518-01004  
 

37,026.55115.000

37,026.55

115.000

LF  

321.97000

0555 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

115.000

LF  

21.07000

0560 *Concrete Class D (Bridge) (Special) 0.000

19.000

601-03041  
 

44,490.0219.000

44,490.02

19.000

CY  

2,341.58000

0565 *Reinforcing Steel (Epoxy Coated) 0.000

960.000

602-00020  
 

1,344.00960.000

1,344.00

960.000

LB  

1.40000

CAT 154,766.82123,294.82170,570.95CURRENT AMT0300 $ $ $

CAT NO0301 K-18-GC 

0570 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,166.000

SY  

1.49000

0575 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

2.000

CY  

1,522.03000

0580 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

128.000

TON 

71.63000

0585 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

91.000

LF  

175.62000

0590 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

91.000

LF  

21.07000

CAT 0.000.0031,848.83CURRENT AMT0301 $ $ $

CAT NO0302 K-18-FO 

0595 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,790.000

SY  

1.49000
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PCN: 19654-BID    ESTIMATE RUN 06/18/2015

PROJECT: STA0471-100                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:03:43

CUMULATIVE
AMOUNT

CAT NO0302 K-18-FO 

0600 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

103.000

LF  

146.35000

0605 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

305.000

TON 

71.63000

0610 *Temporary Bridge Deck 0.000

160.000

509-08120  
 

15,736.00160.000

15,736.00

412.000

SF  

98.35000

0615 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

103.000

LF  

321.97000

0620 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

103.000

LF  

21.07000

0625 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

12.000

CY  

2,341.58000

0630 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,504.000

LB  

1.40000

CAT 15,736.0015,736.00147,136.18CURRENT AMT0302 $ $ $

CAT NO0303 K-18-EJ 

0635 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

3,591.000

SY  

1.49000

0640 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

393.000

TON 

71.63000

0645 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

116.000

LF  

21.07000

CAT 0.000.0035,945.30CURRENT AMT0303 $ $ $
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PCN: 19654-BID    ESTIMATE RUN 06/18/2015

PROJECT: STA0471-100                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:03:43

CUMULATIVE
AMOUNT

CAT NO0304 K-18-EY 

0650 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,542.000

SY  

1.49000

0655 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

169.000

TON 

71.63000

0660 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

120.000

LF  

175.62000

CAT 0.000.0035,477.45CURRENT AMT0304 $ $ $

CAT NO0305 K-18-EL 

0665 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

60.000

SY  

9.86000

0670 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

85.000

LF  

22.40000

0675 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

45.000

LF  

9.05000

0680 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

25.000

SY  

5.26000

0685 *Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

468,316.98000

0690 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

60.000

CY  

83.84000

0695 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

8.250

TON 

159.56000
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PROJECT: STA0471-100                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:03:43

CUMULATIVE
AMOUNT

CAT NO0305 K-18-EL 

0700 *Provide Temporary Support 0.000

0.000

509-08100  
 

0.000.000

0.00

1.000

L S 

128,787.17000

0705 *Bearing Device (Type I) 0.000

0.000

512-00101  
 

0.000.000

0.00

18.000

EACH

1,440.07000

0710 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

139.000

LF  

321.97000

0715 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

361.000

CY  

801.99000

0720 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

1.000

CY  

6,790.60000

0725 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

70,166.000

LB  

1.40000

0730 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

3.000

EACH

1,358.85000

0735 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

354.000

LF  

155.60000

0740 *Fence Chain Link (Special) (84 Inch) 0.000

0.000

607-53185  
 

0.000.000

0.00

354.000

LF  

56.47000

0745 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

81.000

SY  

60.63000

0750 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

45.000

LF  

34.38000
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PROJECT: STA0471-100                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:03:43

CUMULATIVE
AMOUNT

CAT NO0305 K-18-EL 

0755 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

494.000

LF  

11.59000

CAT 0.000.001,163,034.67CURRENT AMT0305 $ $ $

CAT NO0306 K-18-EX 

0760 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

784.000

SY  

1.49000

0765 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

86.000

TON 

71.63000

0770 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

84.000

LF  

175.62000

0775 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

84.000

LF  

21.07000

CAT 0.000.0023,850.30CURRENT AMT0306 $ $ $

CAT NO0307 K-18-GA 

0780 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

709.000

SY  

1.49000

0785 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

78.000

TON 

71.63000

0790 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

76.000

LF  

175.62000

0795 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

76.000

LF  

21.07000

CAT 0.000.0021,591.99CURRENT AMT0307 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:03:43

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0800 Field Office (Class 2) 1.000

0.000

620-00002  
 

19,193.561.000

0.00

1.000

EACH

19,193.56000

0805 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

26,109.381.000

0.00

1.000

EACH

26,109.38000

0810 Sanitary Facility 1.000

0.000

620-00020  
 

6,085.851.000

0.00

1.000

EACH

6,085.85000

CAT 51,388.790.0051,388.79CURRENT AMT0400 $ $ $

$ 675,321.35391,119.11$7,075,640.05$CURRENT AMTPROJECT TOTAL


